
MEETING MINUTES 
May 6, 2010, 2:00 PM- s:oo PM 

Director's Conference Room, 1120 N Street, Sacramento, CA 
TBPOC-PMT pre-briefing, 2:00PM-3:00PM 

TBPOC meeting, 3:00 PM- s:oo PM 

Attendees: TBPOC Members: Steve Heminger, Bimla Rhi~ehart, and Cindy McKim 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Michele DiFrancia, Mike Forner, Ted Hall, Steven Hulsebus, 
Beatriz Lacson, Rick Land, Peter Lee, Bridget Lott, Brian Maroney, Dan 
McElhinney, Dina Noel, Sean Nozzari, Gary Pursell, Bijan Sarti pi, Saeed 
Shahmirzai, Pete Siegenthaler, Jon Tapping, Ken Terpstra, and Jason 
Weinstein 
Part-Time Participants 
ABF: Mike Flowers, Doug Fuller, Don Jones, Thomas Nilsson, Brian Petersen, 
and Peter Vanderwaart " 
1YL/M&N: Scott Buckley, Marwan Nader, and Bob Nichol 

Convened: 3:07PM 

Items Action 
t. CHAIR'S REPORT 

• S. Heminger, the Chair, welcomed 
Cal trans Chief Deputy Director Cindy 
McKim to the TBPOC meeting. 

• The Chair mentioned the April 25 CBS 
6o Minutes television program segment 
on the SFOBB East Span Replacement 
Project, "Competing Against Time". 

2. TBPOC I ABF I mMN Discussion 
a. SAS Mitigation and Acceleration 

Update 
1) ABF Acceleration Status Report and 

Cost Estimate 
• The Chair noted the ABF update of 

their November 2009 schedule 
(handed earlier to the TBPOC) as 
unacceptable from the Owner's point 
of view, expressed disappointment 
with the dates, and described the 
document as a significant step 
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(continued) 

Items Action 
backward. 

• M. Flowers gave a slide presentation 
covering "ZPMC Delivery Dates 
TBPOC Handout- May 6, 2010", 
"Shop Drawing Release Status", and 
"Shop Drawing Release Process". 
o Predictable and unpredictable 

areas were pointed out, with 
issues and risks explained. 

o The updated schedule footnote 
for lifts 13 and 14 as "best guess" 
was confirmed as such. 

o With reference to ABF providing 
a schedule for the resolution of 
the seismic safety opening 
(formerly referred to as the "soft 
opening") on July 8, M. Flowers 
indicated they would need to get 
back to ZPMC regarding drawing 
revisions and ensure a smooth 
path to fabrication before a 
schedule can be confirmed. 

o M. Flowers emphasized that a 
very strong team is hard at work 
fixing the problems and resolving 
issues. He noted that the project 
has already benefitted from the 
constructability models. 

• The Chair thanked ABF and 
indicated that he intends to follow 
up with B. Luffy (American Bridge 
CEO) and P. Flaherty (Fluor SVP). 

2) TBPOC China Trip (see item 2a3) 

3) Shanghai Expo 
• Items 2a2 and 2a3 above were 

discussed concurrently. 

• T. Anziano confirmed participation 
in the Shanghai Expo. 
o Preparations with the San 

Francisco-Shanghai Sister City 
and Urban Best Practices 
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(continued) 

3· 

Items Action 
organizations are going well. 

o The team is working on securing 
corporate sponsorships. 

• K. Terpstra summarized the Expo 
events on June 19 (Gala Dinner) and 
June 20 (Transportation Day 
Program) which the TBPOC should 
consider attending. 

• A potential June TBPOC trip to 
China to meet with ZPMC and 
attend the Shanghai Expo was 
discussed. 
o The PMT recommended the 

TBPOC going to China in June in 
order to provide leverage and 
influence into the fabrication 
process, prior to the ABF /ZPMC 
meeting in July. 

o B. Rhinehart and C. McKim 
stated that it was not timely for 
the two of them to make a trip to 
China in June. 

o The Chair noted there is a case to 
be made to convey our view to 
ZPMC. B. Rhinehart and C. 
McKim concurred with the Chair 
making the trip as a 
representative of BATA/TBPOC. 

CONSENT CALENDAR 
a. TBPOC Meeting Minutes 

1) April1, 2010 Meeting Minutes 
2) April12, 2010 Conference Call 

Minutes 

b. Contract Change Orders (CCOs) 
1) CCO 119-S3 (Yerba Buena Island 

Detour- Storm Water Pollution 
Prevention Plan- SWPPP), 
$6oo,ooo 

2) CCO 127 (SAS East End Mitigation), 
in the amount not to exceed 
$4,300,000 to pay the contractor to 
fabricate full scale constructability 

• T. Anziano to coordinate with 
ABF /ZPMC about a TBPOC 
trip to China. The PMT to 
develop an itinerary by the 
TBPOC June 3 meeting. 

• The TBPOC APPROVED 
items a1, a2, b1, and b4 of the 
Consent Calendar, as 
presented. 

• Items b2 and b3 were removed 
from the Consent Calendar for 
discussion. 

Item2a1_TBPOC_oso610_MtgMin_o3Jun10 



(continued) 

Items Action 
models of critical areas of lifts 13 and 
14 for the orthotropic box girders 
(the East End OBG), and to pay for 
all the technical support needed to 
engineer, detail, and build the 
prototype models. 

3) CCO 139 (SAS East End Mitigation, 
Shop Space and Various) in an 
amount not to exceed $17,00o,ooo, 
to mitigate further East End 
fabrication delays. 

• T. Anziano noted that language 
(which he read) not included in the 
drafts for CCO's 127 and 139, has 
been added and found acceptable by 
ABF. 

0 The PMT recommended proceeding • The TBPOC APPROVED 
with these CCO's so as not to lose CCO's 127 and 139 with 
time and mitigation opportunities. amended language. 

4) CCO no-So (1) SAS Mechanical, 
Electrical and Piping (MEP), 
$4,916,210; (2) System-wide 
corridor testing - amount not to 
exceed $5,400,ooo. 

4· PROGRAM ISSUES 
a. Draft 2010 First Quarter Risk 

Management Report 
• J. Tapping gave a Risk Management 

Briefing, for TBPOC information, 
covering "Q1 2010 Adequacy of 
Reserves", "Schedule Recovery 
Responses & Cost Assessment" and 
"Look Ahead to Q2 2010". 

0 The team is meeting with ABF 
tomorrow re lifts 13 and 14, to 
develop jointly a schedule with 
mitigation for presentation to the 
TBPOC, and to determine other 
mitigation opportunities. 

5· PROGRESS REPORTS 
a. Draft 2010 First Quarter Project 

Progress and Financial Update March 
2010 
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(continued) 

Items Action 
• A. Fremier presented, for TBPOC 

approval, the Draft 2010 First 
Quarter Project Progress and 
Financial Update. 

o Draft Version 6.0 was handed out. 
P. Lee summarized the changes 
made in this version. 

o Revisions to the schedule summary 
on page 7 were discussed, i.e., keep 
the 4th Quarter 2009 approved 
schedule and approve the forecast 
revisions on the draft; change 
completion forecast (column J) for 
Antioch to May 2012; and show red 
for Eastbound Open in column L. 

6. SAN FRANCISCO-OAKLAND BAY 
BRIDGE(SFOBB)UPDATES 
a. Yerba Buena Island Detour (YBID) 

1) Update 
• T. Anziano reported that 

demolition of the old approach 
span is progressing well and 
ahead of schedule; closeout cost 
is holding. 

2) S-Curve Update/ Exit Strategy 
• D. McElhinney presented, for 

TBPOC approval, the proposed S
Curve traffic management 
strategy and related cost of 
$295,000 and contingency of 
$2,115,000 from May through 
December 2010. 

o S. Nozzari provided an update on 
the speed monitoring actions, 
accident summary, CHP 
enforcement schedule, reduction 
in lane closures and CHP 
presence. 

o B. Lott (CHP) noted that there 
have been great improvements in 
traffic engineering measures and 
CHP enforcements, and indicated 
that the CHP fully supports the 
proposal. 

• The TBPOC APPROVED the 
Draft 2010 First Quarter 
Project Progress and Financial 
Update with discussed 
reVIsions. 

• The TBPOC APPROVED the 
proposed S-Curve traffic 
management strategy, as 
presented, with related cost of 
$295,000 and reduced 
contingency of $66o,ooo from 
May through December 2010. 
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(continued) 

Items Action 

b. Yerba Buena Island Transition 
Structures (YBITS) No. 1 
1) Update 

• T. Anziano reported that YBITS 
No. 1 will begin upon completion 
of the YBID work (currently on 
schedule). 

c. Oakland Touchdown (OTD) No.1 
1) Update 

• T. Anziano reported that the 
project is expected to complete 
within a week. 

d. Oakland Touchdown (OTD) No. 2 
1) Scope Change Request 

• T. Anziano presented, for TBPOC 
approval, a proposal to transfer a 
section of the State Highway 
Operation and Protection 
Program (SHOPP)-funded 
Segment III bicycle/pedestrian 
path project to the OTD No. 2 

contract. 

e. Bike Path Options 
• S. Hulsebus and P. Lee presented, 

for TBPOC information, three OTD 
options and two YBI options to open 
as much of the bike path as possible 
prior to completion of the eastbound 
on-ramp at Yerba Buena Island. 
o Additional handouts showing 

close-up views of the various 
temporary bike path options 
were distributed. 

o When queried, S. Hulsebus 
indicated that there was a 
preference for OTD Options 1 
and 4 (Option 5 has a 
constructability issue). 

o The Chair suggested getting the 
Bicycle Advisory Committee 
together to establish awareness 
of the cost and eo metric issues 
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• The TBPOC APPROVED the 
OTD No. 2 scope change 
request, as presented. 

• Staff to explore additional YBI 
alternatives than the two 
presented today and apprise 
the TBPOC accordingly. 
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(continued) 

Items Action 
attached to these bike path 
options. 

7 DUMBARTON/ ANTIOCH BRIDGE 
RETROFIT UPDATE 
• J. Weinstein noted that bid opening for 

the Dumbarton Bridge Seismic Retrofit 
Project is scheduled for May 27, 2010. 

9 OTHER BUSINESS 
• The TBPOC agreed to move the June 3 • Staff to make the appropriate 

meeting from Sacramento to the Bay arrangements to move the 
Area, and afford an opportunity for C. June 3 TBPOC meeting from 
McKim to tour the jobsite. Sacramento to Oakland and 

schedule a TBPOC field tour. 

Adjourned: 5:16 PM 

TBPOC MEETING MINUTES 
May 6, 2010, 3:00PM- s:oo PM 

Director's Conference Room, 1120 N Street, Sacramento, CA 

APPROVED BY: 

STEVE HE~ C ( ~ lro 
Date 

Executive Director, Bay Area Toll Authority 

LA G. RHINEHART, TBPOC Vice-Chair Date 
Executive Director, California Transportation Commission 

~ ~ eal3l2.oto 
{Stl CINDY cKIM Date 

~lticf Dcpaly Director 
California Department of Transportation 
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